Kanban Contribution Evidence

Adaptive Focus Studio | Team Boomers

CSC 6360 - Mobile App Development, Section 002 | Instructor: Louis Henry | Graduate Pathway

Harshit Jain (002916196) | **Parsh Jadon** (002936134)

ClickUp: https://app.clickup.com/90141778423/v/l/li/901422381505
GitHub: https://github.com/harshitjain25/adaptive-focus-studio

Evidence Summary

Evidence	Verified result
Git contributions	Harshit: 58 commits | Parsh: 28 commits
Automated tests	50 tests passing after Session Scout held-out evaluation
Board progression	Early planning/backlog -> implementation/review -> 17 DONE, 1 REVIEW/TEST, 6 IN PROGRESS, 0 BACKLOG
Workflow	IN PROGRESS -> REVIEW / TEST -> DONE

Evidence integrity: Genuine ClickUp screenshots are dated Oct 17, Oct 21, and Oct 30. Missing exact milestone-date screenshots are not recreated or backdated.

1. Workflow and Early Planning

The team used custom statuses to separate active implementation, review/testing, and completed work.




Figure 1. Oct 17 custom status workflow showing IN PROGRESS, REVIEW / TEST, and DONE.

1. Workflow and Early Planning - Board




Figure 2. Oct 17 early board showing planning tasks in READY and implementation tasks in BACKLOG.

2. Mid-Project Progression

By Oct 21, implementation work had started moving out of planning. SQLite Schema Design is assigned to Parsh and marked IN PROGRESS.




Figure 3. Genuine Oct 21 board showing task ownership and implementation progression. It is not relabeled as an Oct 20 or Oct 23 snapshot.

3. Final-Stage Board Evidence

The Oct 30 board shows substantial completion: 17 tasks in DONE, one SessionLog CRUD task in REVIEW / TEST, six final submission/evaluation tasks in progress, and zero backlog.




Figure 4. Oct 30 board showing completed work and SessionLog CRUD in REVIEW / TEST.




Figure 5. Oct 30 board showing remaining final-stage tasks and zero backlog.

4. Task to Code to Test / Review Traceability

Harshit Jain - Session Scout Implementation and Evaluation

Stage	Evidence
ClickUp	Session Scout Implementation & Evaluation / Session Scout Held-Out Baseline Evaluation
Implementation	4c3264d - Connect Session Scout to real session history
User control	f610b77 - Apply Session Scout suggestions to preset editor
Evaluation/docs	d1cc89e - Add Session Scout held-out evaluation and update documentation
Tests	test/session_scout_test.dart and test/session_scout_heldout_test.dart
Result	5 held-out cases; Scout MAE 1.20 min vs baseline MAE 9.20 min; full suite 50 tests passed

Parsh Jadon - SessionLog CRUD

Stage	Evidence
ClickUp	SessionLog CRUD
Repository	d731e3d - Add SessionLog repository interface
Implementation	5ad8e97 - Implement SessionLog create and read operations
CRUD completion	a98d619 - Complete SessionLog CRUD operations
Tests	a769cf2 - Add SessionLog CRUD and Session Scout query tests
Query support	fe3e5d0 - Add Session Scout recent finished-session query

5. Contribution and Collaboration

Member	Commits	Primary evidence areas
Harshit Jain	58	UI; Riverpod/timer; Session Scout; integration; history/insights; settings; notifications; animations; release verification; documentation
Parsh Jadon	28	SQLite/data layer; FocusPreset CRUD; SessionLog CRUD; repository interfaces; database constraints/queries; repository tests

Additional Parsh trace: FocusPreset CRUD -> 52fbdbc create/read -> 949a3e3 complete CRUD -> 6ebe155 repository tests.

Additional Harshit review/testing trace: PR #19 merged as 5701909 and includes ab93b5d, Add end-to-end focus workflow integration test.

Workflow Reflection

The board began with planning and backlog work, then moved implementation into IN PROGRESS, reviewable work into REVIEW / TEST, and verified work into DONE. Ownership was divided by technical responsibility. Harshit focused mainly on application, UI, state, helper, and integration work. Parsh focused mainly on SQLite, repositories, CRUD, and data-layer testing. Final submission and evaluation work remained visible until completion rather than being marked done early.

Snapshot Note

Available genuine ClickUp screenshots are dated Oct 17, Oct 21, and Oct 30. Exact ClickUp snapshots for every requested milestone date were not available. No missing snapshot was recreated or backdated. Git commits, pull requests, tests, and genuine board screenshots provide additional traceability.